COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 25/ 2011

ESTI MATE SUMVARY 13: 30: 52
CONTI D C15564S ESTI MATE NO 0030 PROG SPEC YR 2005
PO\ 15564S- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 644.0 DAYS TI VE ALLOW 693 WORK DAYS
1-70 JO NT REPAI RS PHASE 2 PERCENT TIME  92.93 ORI G TI VE ALLOW 630 WORK DAYS
PRQJECT NO CR 600- 275
1-70 JO NT REPAI RS PHASE 2
NAME OF ROAD: 1-70
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 05/ 25/ 2011 DATE TI ME STARTED 09/ 14/ 2008
1601 W Bel | evi ew Ave. DATE LET 07/ 10/ 2008 DATE WORK BEGAN 09/ 14/ 2008
DATE AWARDED 07/ 29/ 2008 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 21/ 2008 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 09/ 14/ 2008
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 25 163, 458. 91 PARTI Cl PATI NG $ 96, 000. 01 $ 0.00
AWARD PRQJECT AMT: $  21,624,300.00 NON-PARTI Ol PATI NG 23,122, 248. 71 139, 528. 55
PERCENT COWPLETE: 92. 27% TOTAL EARNI NGS 23,218, 248. 72 139, 528. 55
FUNDS AVAI LABLE: $  1,945,210.19 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 23,218, 248. 72 139, 528. 55
TOTAL CLAI MB: $ 0.00 RETAI NAGE -10, 000. 00 0. 00
SECUR TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 23,208, 248. 72 139, 528. 55
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 23, 208, 248. 72 139, 528. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 139, 528. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/
QTY TH S PER OD
QTY TO DATE

27.000

CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 15564S-BI D
PRQIECT CR 600- 275 ESTI MATE NO 0030
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00210 Renoval of Concrete Pavenent Driveway at East side of 35. 000
Bri ghton Bl vd
Sy
125. 00000
0010 202-00250 *Renoval of Pavenent Marking 14, 894. 000
SF
7. 00000
0015 202-00810 *Rermoval of Gound Sign 13. 000
EACH
192. 00000
0020 202- 01000 Renoval of Fence 245. 000
LF
11. 00000
0025 202-01130 *Renoval of Quardrail Type 3 Roadway Quardrail (Ranps) 4, 363. 000
LF
4. 25000
0030 208- 00045 Concrete Washout Structure 4.000
EACH
1, 270. 00000
0035 208- 00050 StormDrain Inlet Protection 50. 000
EACH
435. 00000
0040 208-00051 StormDrain Inlet Protection (Type 1) 738. 000
LF
23. 00000
0045 208-00100 Sedi nent Renoval and Di sposal 1. 000
LS
8, 280. 00000
0050 208-00205 Er osi on Control Supervisor 320. 000
HOUR
75. 00000
0055 210-01011 Reset CGate 1. 000
EACH

1, 260. 00000
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Page 2
ESTI MATE RUN 05/ 25/ 2011

13: 30: 52
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 375. 00
0. 00
104, 258. 00
0. 00
2, 496. 00
0. 00
330. 00
0. 00
13,332.25
0. 00
1, 270. 00
0. 00
16, 095. 00
0. 00
16, 974. 00
0. 00
8, 280. 00
0. 00
11, 550. 00
0. 00
0. 00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 15564S- Bl D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0030 13:30: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-01050 Reset Chain Link Fence 132. 000 132. 000
LF 0. 000 0. 00
28. 00000 132. 000 3, 696. 00
0065 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 506. 000 3, 506. 000
LF 0. 000 0. 00
23. 00000 3, 506. 000 80, 638. 00
0070 606-01370 *Transition Type 3G 8. 000 7.000
EACH 0. 000 0. 00
1, 750. 00000 7.000 12, 250. 00
0075 606-01380 *Transition Type 3H 8. 000 7.000
EACH 0. 000 0. 00
830. 00000 7.000 5, 810. 00
0080 607-11525 *Fence (Plastic) 1, 000. 000 330. 000
LF 208. 000 1, 231. 36
5. 92000 538. 000 3,184. 96
0085 607-11581 Fence (Tenporary) (Special) 121. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0090 607-52900 Li ne Post (Chain Link) 29. 000 26. 000
EACH 0. 000 0. 00
120. 00000 26. 000 3, 120. 00
0095 607-52905 End Post (Chain Link) 3. 000 2.000
EACH 0. 000 0. 00
280. 00000 2.000 560. 00
0100 607-52910 Corner and Line Brace Post (Chain Link) 2.000 1. 000
EACH 0. 000 0. 00
380. 00000 1. 000 380. 00
0105 607-53172 Fence Chain Link (72 Inch) 319. 000 266. 000
LF 0. 000 0. 00
15. 00000 266. 000 3, 990. 00
0110 609-21020  Curb and Qutter Type 2 (Section II-B) 37.000 30. 000
LF 0. 000 0. 00
40. 00000 30. 000 1, 200. 00



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 15564S-BI D ESTI MATE RUN 05/ 25/ 2011
PRQIECT: CR 600- 275 ESTI MATE NO 0030 13:30: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 614-00011 *Sign Panel (Qass I) 38. 000 38. 000
SF 0. 000 0. 00
26. 00000 38. 000 988. 00
0120 614-00012 *Sign Panel (Cass I1) 324. 000 324. 000
SF 0. 000 0. 00
27.00000 324. 000 8, 748. 00
0125 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 162. 000 140. 000
Sl i pbase)
LF 0. 000 0. 00
74. 00000 140. 000 10, 360. 00
0130 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
L, 530, 000. 00000 1. 000 1, 530, 000. 00
0135 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0140 627-00005 *Epoxy Pavenent MarKking 254. 000 147. 000
GAL 0. 000 0. 00
180. 00000 147. 000 26, 460. 00
0145 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 825. 000 825. 000
GAL 0. 000 0. 00
99. 00000 825. 000 81, 675. 00
0150 630-00000  *Fl aggi ng 7, 615. 500 7,574. 500
HOUR 41. 000 1, 230. 00
30. 00000 7, 615. 500 228, 465. 00
0155 630- 00003 *Uni formed Traffic Control 10, 328. 000 10, 328. 000
HOUR 0. 000 0. 00
95. 00000 10, 328. 000 981, 160. 00
0160 630- 00007 *Traffic Control Inspection 249. 000 249. 000
DAY 0. 000 0. 00
320. 00000 249. 000 79, 680. 00
0165 630-00012 *Traffic Control Managenent 630. 000 593. 000
DAY 7.000 6, 440. 00
920. 00000 600. 000 552, 000. 00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 15564S- Bl D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0030 13:30: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-00020 *Traffic Control Vehicle 1,112. 000 1, 000. 800
DAY 0. 000 0. 00
32. 00000 1, 000. 800 32, 025. 60
0175 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 000 0. 00
1, 275. 00000 3. 600 4,590. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
150. 00000 3. 600 540. 00
0185 630-80336 *Barricade (Type 3 MB) (Tenporary) 17. 000 15. 300
EACH 0. 000 0. 00
510. 00000 15. 300 7,803. 00
0190 630-80341 *Construction Traffic Sign (Panel Size A) 263. 000 225. 900
EACH 0. 000 0. 00
125. 00000 225. 900 28, 237.50
0195 630-80342 *Construction Traffic Sign (Panel Size B) 113. 000 101. 700
EACH 0. 000 0. 00
125. 00000 101. 700 12, 712. 50
0200 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 9. 000
EACH 0. 000 0. 00
125. 00000 9. 000 1, 125. 00
0205 630-80344 *Construction Traffic Sign (Special) 122. 000 109. 800
SF 0. 000 0. 00
32. 00000 109. 800 3,513. 60
0210 630- 80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
12, 000. 00000 5. 400 64, 800. 00
0215 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel 8. 000 7.200
Type
yee) EACH 0. 000 0. 00
1, 275. 00000 7.200 9, 180. 00
0220 630- 80360 *Drum Channel i zi ng Devi ce 180. 000 162. 000
EACH 0. 000 0. 00
45. 00000 162. 000 7,290. 00



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 15564S- Bl D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0030 13:30: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630-80370 *Concrete Barrier (Tenporary) 7,168. 000 6, 451. 200
LF 0. 000 0. 00
80. 00000 6, 451. 200 516, 096. 00
0230 630- 80380 *Traffic Cone 500. 000 450. 000
EACH 0. 000 0. 00
15. 00000 450. 000 6, 750. 00
0235 630-85010 *| npact Attenuator (Tenporary) 7.000 6. 300
EACH 0. 000 0. 00
7, 600. 00000 6. 300 47, 880. 00
0240 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 800
(Tenporary)
EACH 0. 000 0. 00
25, 000. 00000 1. 800 45, 000. 00
0245 700- 70010 F/ A M nor Contract Revisions 1, 000, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 229. 950 229. 950
FA 0. 000 0. 00
1. 00000 229. 950 229.95
0255 700-70014 F/ A I ncentive HVA (G ading SX)(100) (PG 76-28) 46, 000. 000 2, 685. 560
FA 0. 000 0. 00
1. 00000 2, 685. 560 2,685.56
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70018 F/ A Roadway Snoot hness | ncentive 30, 440. 000 6, 490. 290
FA 0. 000 0. 00
1. 00000 6, 490. 290 6, 490. 29
0270 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -48, 911. 230
FA 0. 000 0. 00
1. 00000 -48,911. 230 -48,911. 23
0275 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15564S-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO. 0030 13:30: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700- 70023 F/ A On-The-Job Trai nee 9, 000. 000 2, 048. 000
F A 0. 000 0. 00
1. 00000 2, 048. 000 2,048. 00
0285 700- 70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70034 F/ A Renove & Install RR Signalization 15, 781. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70040 F/ A Railroad UPRR Design Review of Plans 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70042 F/ A Rai |l road Fl aggi ng 70, 000. 000 27, 648. 390
F A 0. 000 0. 00
1. 00000 27, 648. 390 27, 648. 39
0305 700- 70060 *FIA Adjust Uilities 231, 531. 630 231, 531. 630
F A 0. 000 0. 00
1. 00000 231, 531. 630 231, 531. 63
0310 700- 70081 F/ A Provide Noise Mtigation 50, 000. 000 805. 900
F A 0. 000 0. 00
1. 00000 805. 900 805. 90
0315 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70495 *F/ A Asbest os Abatenent Wrk 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70588 *F/ A Transportation of Hazardous Materi al 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700- 70589 *F/ A Environmental Health & Safety Managenent 372.020 372.020
F A 0. 000 0. 00
1. 00000 372.020 372.02



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 15564S- Bl D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0030 13:30: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 700- 70591 *F/ A Heal th and Safety O ficer 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 202-01300 Renoval of End Anchorage Ranp Guardrail I|nprovenents / 1. 000 1. 000
CMO 007
EACH 0. 000 0. 00
181. 50000 1. 000 181. 50
0605 203-01597 Pot hol i ng Ranp Cuardrail |nprovenents / CMD 007 17. 000 15. 000
HOUR 2.000 190. 00
95. 00000 17. 000 1, 615. 00
0610 606-01340 End Anchorage Type 3D Ranp CQuardrail |nprovenents / CMO 0. 000 0. 000
007
EACH 0. 000 0. 00
704. 00000 0. 000 0. 00
0615 606- 02003 End Anchorage (Nonflared) Ranp Quardrail |nprovenments / 7. 000 7. 000
CMO 007
EACH 0. 000 0. 00
2,211. 00000 7.000 15, 477. 00
0665 627-01001 Preforned Plastic Pavenent Marking (Type I) CMD 012 2, 369. 000 2, 369. 000
SF 0. 000 0. 00
10. 60000 2, 369. 000 25,111. 40
0675 900- 00007 Added Item (Each)/ Lane Rental Fee 0. 000 -2.000
EACH 0. 000 0. 00
5, 000. 00000 -2.000 -10, 000. 00
0680 700- 70034 F/A Price Adjustment for Violation of Wrking Tine 0. 000 - 450. 000
FA 0. 000 0. 00
1. 00000 -450. 000 -450. 00
0710 202-00805 Renoval of Overhead Sign Structure CMD 018 0. 000 0. 000
EACH 0. 000 0. 00
4,263. 21000 0. 000 0. 00
0715 202-00821 Renoval of Sign Panel CMD 018 0. 000 0. 000
EACH 0. 000 0. 00
368. 19000 0. 000 0. 00
0720 211-00212  1-1/2 Inch Core Drilled Hole CVD 018 0. 000 0. 000
LF 0. 000 0. 00
546. 00000 0. 000 0. 00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 15564S- Bl D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0030 13:30: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0725 503-00042 Drilled Caisson (42 Inch) CMD 018 147. 000 0. 000
LF 147. 000 95, 550. 00
650. 00000 147. 000 95, 550. 00
0730 614-00013 Sign Panel (Cass I11) CMD 018 0. 000 0. 000
SF 0. 000 0. 00
25. 57000 0. 000 0. 00
0735 614-31800 Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 0. 000 0. 000
CMO 018
EACH 0. 000 0. 00
24, 382. 05000 0. 000 0.00
0740 626-00000 Mobi I'i zati on CMD 018 0. 000 0. 000
LS 1. 000 40, 343. 68
40, 343. 68000 1. 000 40, 343. 68
0745 630-80335 Barricade (Type 3 MA) (Tenporary) CMD 018 0. 000 0. 000
EACH 0. 000 0. 00
16. 50000 0. 000 0.00
0750 630-80341 Construction Traffic Sign (Panel Size A) CMD 018 2.000 0. 000
EACH 1. 800 19. 80
11. 00000 1. 800 19. 80
0755 630-80342 Construction Traffic Sign (Panel Size B) CMD 018 14. 000 0. 000
EACH 12. 600 471. 24
37. 40000 12. 600 471. 24
0760 630-80343 Construction Traffic Sign (Panel Size C) CMD 018 0. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0765 630-80355 Portabl e Message Sign Panel CMD 018 0. 000 0. 000
EACH 0. 000 0. 00
935. 00000 0. 000 0. 00
0770 630- 80358 Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type) CMD 018
EACH 1. 800 514. 80
286. 00000 1. 800 514. 80
0775 630-80380 Traffic Cone CMD 018 190. 000 0. 000
EACH 171. 000 1, 598. 85
9. 35000 171. 000 1, 598. 85



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 15564S- Bl D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0030 13:30: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0780 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 1. 000 0. 000
(Tenporary) CMO 018
EACH 0. 900 3, 861. 00
4,290. 00000 0. 900 3, 861. 00
0785 700-70080 F/ A Furnish CMO 018 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70080 F/ A Furni sh CMO 018 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0795 900- 00007 Added Item (Each)/ CMD 018 0. 000 0. 000
EACH -11,922. 180 -11,922.18
1. 00000 -11,922. 180 -11,922. 18
CAT 0200 CURRENT AMI $ 6, 408, 561.35 $ 139,528.55$ 4,993, 141. 01
CAT NOO300 STRUCTURES
0340 202-00226 Renoval of Asphalt Mat (Special) 2,581. 000 2,524.000
SY 0. 000 0. 00
34. 00000 2,524.000 85, 816. 00
0345 202-00240 *Renoval of Asphalt Mat (Pl aning) 81, 935. 000 81, 935. 000
SY 0. 000 0. 00
6. 50000 81, 935. 000 532, 577. 50
0350 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 1, 050. 000 74. 000
SY 0. 000 0. 00
49. 00000 74. 000 3, 626. 00
0355 202- 00453 Renoval of Portions of Present Structure (dass 2) 1. 000 1. 000
Bri dge Deck
SY 0. 000 0. 00
196. 00000 1. 000 196. 00
0360 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
Bri dge Deck
SY 0. 000 0. 00
475. 00000 0. 000 0. 00
0365 202- 00480 Renoval O Portions Of Present Structure (Special) 3, 793. 000 3, 776. 000
SY 0. 000 0. 00
75. 00000 3,776. 000 283, 200. 00



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 15564S- Bl D ESTI MATE RUN 05/ 25/ 2011
PRQIECT: CR 600- 275 ESTI MATE NO 0030 13:30: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0370 202- 00503 *Renoval of Portions of Present Structure 1, 282. 800 1, 253. 000
SY 0. 000 0. 00
1, 740. 00000 1, 253. 000 2,180, 220. 00
0375 202- 00504 Renoval of Expansion Device 660. 000 581. 000
LF 0. 000 0. 00
325. 00000 581. 000 188, 825. 00
0380 202-00895 *Renoval of |npact Attenuator 3. 000 3. 000
EACH 0. 000 0. 00
1, 910. 00000 3. 000 5, 730. 00
0385 202-01130 *Renoval of Quardrail Type 3 Median Rail Bridge 11, 318. 000 11, 318. 000
Structure
LF 0. 000 0. 00
8. 00000 11, 318. 000 90, 544. 00
0390 210-01300 *Reset |npact Attenuator 11. 000 11. 000
EACH 0. 000 0. 00
2,550. 00000 11. 000 28, 050. 00
0395 211-00100 Drilling Hole 2,176. 000 2,111. 000
LF 0. 000 0. 00
62. 00000 2,111. 000 130, 882. 00
0400 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2, 395. 000 1, 994. 250
TON 0. 000 0. 00
175. 00000 1, 994. 250 348,993. 75
0405 403-34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 12, 749. 000 12, 008. 830
TON 0. 000 0. 00
92. 00000 12, 008. 830 1, 104, 812. 36
0410 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 9, 358. 160 9, 358. 160
TON 0. 000 0. 00
100. 00000 9, 358. 160 935, 816. 00
0415 411-10255 *Emul sified Asphalt (Sl ow Setting) 10, 708. 000 8, 116. 000
GAL 0. 000 0. 00
2.50000 8, 116. 000 20, 290. 00
0420 509- 00010 Structural Steel (Special) 67, 830. 000 53, 400. 000
LB 0. 000 0. 00
2. 60000 53, 400. 000 138, 840. 00



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 15564S-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0030 13:30: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0425 509- 08100 Provi de Tenporary Support 1. 000 1. 000
LS 0. 000 0. 00
2, 360, 000. 00000 1. 000 2, 360, 000. 00
0430 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
122. 00000 0. 000 0. 00
0435 512-00101  Bearing Device (Type I) 123. 000 120. 000
EACH 0. 000 0. 00
750. 00000 120. 000 90, 000. 00
0435 MATERI AL ALLOWANCE Bearing Device (Type 1) 0. 000
EACH 0. 000 0. 00
271. 48440 0. 000 0. 00
0440 513-00690 Bridge Drain (Special) 77.000 77.000
EACH 0. 000 0. 00
4,820. 00000 77.000 371, 140. 00
0440 MATERI AL ALLOMANCE 10" Drain Pipe and Fittings 0. 000
EACH 0. 000 0. 00
907. 65000 0. 000 0. 00
0445 515-00120 Wat er proof i ng ( Menbr ane) 5, 813. 000 4, 620. 000
SY 0. 000 0. 00
19. 00000 4,620. 000 87, 780. 00
0450 515-00400 Concrete Seal er 7,912. 000 1, 797. 000
SY 0. 000 0. 00
10. 00000 1, 797. 000 17, 970. 00
0455 515-00410 Concrete Sealer (CalciumNitrite) 5, 602. 000 5, 602. 000
SY 0. 000 0. 00
13. 00000 5, 602. 000 72,826. 00
0460 518-01004 Bri dge Expansion Device (0-4 Inch) 1, 225. 000 1,181. 000
LF 0. 000 0. 00
345. 00000 1, 181. 000 407, 445. 00
0460 MATERI AL ALLOMNCE Bri dge Expansion Device (0-4") 0. 000
LF 0. 000 0. 00
100. 35653 0. 000 0. 00



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 15564S- Bl D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0030 13:30: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0465 518-02010 El astoneri c Concrete End Dam 0. 000 0. 000
CF 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0470 519-01000 Epoxy Resin (1njection) 200. 000 185. 000
LF 0. 000 0. 00
95. 00000 185. 000 17, 575. 00
0475 601- 03040 Concrete O ass D (Bridge) 1, 111. 000 1,111. 000
CY 0. 000 0. 00
1, 150. 00000 1, 111. 000 1, 277, 650. 00
0480 601- 03041 Concrete Cass D (Bridge) (Special) 990. 630 990. 600
CY 0. 000 0. 00
1, 430. 00000 990. 600 1, 416, 558. 00
0485 601-06100 Concrete (Patching) (Bridge Deck Repair) 10. 900 0. 000
CY 0. 000 0. 00
2,140. 00000 0. 000 0. 00
0490 601-06150 Concrete (Patching) 6, 789. 000 6, 789. 000
SF 0. 000 0. 00
35. 00000 6, 789. 000 237, 615. 00
0495 602- 00000 *Rei nforcing Steel 463, 795. 000 432, 211. 000
LB 0. 000 0. 00
1. 60000 432, 211. 000 691, 537. 60
0500 602-00020 *Rei nforcing Steel (Epoxy Coated) 76, 770. 000 76, 770. 000
LB 0. 000 0. 00
1. 75000 76, 770. 000 134, 347.50
0505 602- 00060 Reinforcing Steel Splice 3, 980. 000 3, 980. 000
EACH 0. 000 0. 00
298. 00000 3, 980. 000 1, 186, 040. 00
0510 602- 00070 Rei nf (Fi ber Reinforcenent) (Surface) 43. 300 43. 300
MWKFT 0. 000 0. 00
2,100. 00000 43. 300 90, 930. 00
0510 MATERI AL ALLOMNCE FRP W ap 0. 000
WKFT 0. 000 0. 00
1, 088. 70884 0. 000 0. 00



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 15564S- Bl D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0030 13:30: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0515 606- 10705 *Bridge Rail Type 7 (Special) 5,721. 000 5, 713. 000
LF 0. 000 0. 00
70. 00000 5, 713. 000 399, 910. 00
0520 606-11010 *Bridge Rail Type 10R 14, 624. 000 14, 624. 000
LF 0. 000 0. 00
110. 00000 14, 624. 000 1, 608, 640. 00
0520 MATERI AL ALLOMANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
65. 48000 0. 000 0. 00
0525 607-53220 Fence Chain Link (120 Inch) Over UPRR & BNSF 633. 000 633. 000
LF 0. 000 0. 00
235. 00000 633. 000 148, 755. 00
0525 MATERI AL ALLOMNCE Fence Chain Link (120 Inch) 0. 000
LF 0. 000 0. 00
20. 74506 0. 000 0. 00
0530 614-85001 *| npact Attenuator 3. 000 3. 000
EACH 0. 000 0. 00
28, 000. 00000 3. 000 84, 000. 00
0530 MATERI AL ALLOWANCE | npact Attenuators 0. 000
EACH 0. 000 0. 00
22,004. 33334 0. 000 0. 00
0570 900- 00021 Added Item (Square Foot)/ Concrete Scaling 1, 682. 000 1, 682. 000
SF 0. 000 0. 00
19. 00000 1, 682. 000 31, 958. 00
0575 700- 70032 F/ A Enmergency Repair Energency Repairs CMD 004 (MR 11, 610. 660 11, 610. 660
101-2
) FA 0. 000 0. 00
1. 00000 11, 610. 660 11, 610. 66
0585 202- 00425 Renoval of Bridge Railing CMO #006 - MCR, January, 2009 14, 611. 000 14, 611. 000
LF 0. 000 0. 00
2.11000 14, 611. 000 30, 829. 21
0590 900- 00007 Added Item (Each)/ Renoval of Bridge Drain 1. 000 1. 000
EACH 0. 000 0. 00
1, 663. 30000 1. 000 1, 663. 30



CONTI D C15564S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 15564S- Bl D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO 0030 13:30: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0595 900- 00006 Added Item (Dol lar)/ Price Adjustment for Concrete 0. 000 -4,312.470
G ass D (Bridge)(Special)
DOL 0. 000 0. 00
1. 00000 -4,312. 470 -4,312. 47
0620 211-00100 Drilling Hole Mnor Contract Revisions, April, 2009 4,019. 000 4,019. 000
LF 0. 000 0. 00
16. 71000 4,019. 000 67, 157. 49
0625 900- 00021 Added |tem (Square Foot)/ Provide Tenporary Bridge Deck 2,688. 000 2, 304. 000
/ CMD 009
SF 0. 000 0. 00
81. 25000 2, 304. 000 187, 200. 00
0630 900- 00021 Added |tem (Square Foot)/ Tenporary Bridge Deck 20, 420. 000 20, 372. 000
/ CMD 009
SF 0. 000 0. 00
18. 65000 20, 372. 000 379, 937. 80
0635 700- 70050 F/ A Renoval of Reinforcing Steel (Epoxy Coated) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700- 70081 F/ A Provide Furnish Reinforcing Steel (Epoxy Coated) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70034 F/ A Price Adjustments - Tenporary Asphalt 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 900- 00006 Added Item (Dollar)/ Price Adjustment for Overweight 0. 000 -636. 000
Loads
DOL 0. 000 0. 00
1. 00000 -636. 000 -636. 00
0655 700-70131 F/ A Modify Gore Modifications at Joint 77, WB 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 900- 00007 Added |Item (Each)/ Bridge Drain Flunes 23. 000 23. 000
EACH 0. 000 0. 00
400. 00000 23. 000 9, 200. 00
0670 700-70131 F/' A Modify Mdify Bridge Drain Flunes 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 15564S-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: CR 600- 275 ESTI MATE NO. 0030 13:30: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 STRUCTURES
0690 900-00010 Added Item (Hour)/ Dianond Grinding at Joint 54, WB 4. 000 4.000
HOUR 0. 000 0. 00
682. 00000 4.000 2,728.00
0695 607- 11560 Debris Barrier CMD 017 928. 000 928. 000
SF 0. 000 0. 00
28. 00000 928. 000 25, 984. 00
0700 900- 00012 Added Item (Foot)/ CMO 017 160. 000 160. 000
LF 0. 000 0. 00
69. 95000 160. 000 11, 192. 00
0705 700-70130 *F/ A Repair CMO 017 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT NOO0301

0535 202-00503

0540 515-00400

0545 601-06150

0550 602-00000

0685 700-70130

CAT NO0400

0555 620-00002

UPRR Bridge E-17-Z

CAT 0300 CURRENT AMI  $ 18, 062, 647.56 $

Renoval of Portions of Present Structure UPRR Bridge 141. 000

E-17-Z

Concrete Seal er

Concrete (Patching) UPRR Bridge E-17-Z

Rei nforcing Steel UPRR Bridge E-17-Z

F/ A Repair Steel Grder Repairs on Str.

CONSTRUCTI ON ENG NEERI NG

Field Ofice (dass 2)

SY
3, 140. 00000

656. 000

SY
10. 00000
1, 266. 000

SF
115. 00000
680. 000

LB
2.00000
0. 000

F A

1. 00000

CAT 0301 CURRENT AMI  $

1. 000
EACH
43, 000. 00000

141. 000
0. 000
141. 000

656. 000
0. 000
656. 000

1, 266. 000
0. 000
1, 266. 000

284. 000
0. 000
284. 000

0. 000
0. 000
0. 000

0.00$17, 533, 649. 70

0. 00
442, 740. 00

0. 00
6, 560. 00

0. 00
145, 590. 00

0. 00
568. 00

0. 00
0.00

596, 250. 00 $

1. 000
0. 000
1. 000

0.00$ 595, 458. 00

43, 000. 00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 15564S- BI D ESTI MATE RUN 05/ 25/ 2011
PRQIECT: CR 600- 275 ESTI MATE NO 0030 13: 30: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0560 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
43, 000. 00000 1. 000 43, 000. 00
0565 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0580 900- 00019 Added Item (Month)/ Price Adjustnent for T-1 Lines 0. 000 0. 000
MON 0. 000 0. 00
45. 83333 0. 000 0. 00
CAT 0400 CURRENT AMI $ 96, 000. 00 $ 0.00% 96, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 25, 163, 458.91 $ 139, 528. 55 $23, 218, 248. 71



